
Grayson County Judicial Building 

Project Development Board 

Meeting Minutes 

 

The project development board for the Grayson County Judicial Building met for their 

regularly scheduled meeting August 18, 2009 at 11:30 am in the Grand Jury Deliberation 

room of the new courthouse.  Member present were Grayson County Judge Executive 

Gary Logsdon, Circuit Judge Robert Miller, County Attorney Tom Goff, Circuit Clerk 

Elois Downs, Sixth District Magistrate Curtis Wells, James Bauman (AOC).  Also 

present were Circuit Judge Bruce Butler, Tim Graviss (JRA), Chris Cecil (AOC), 

Shannon Fraley (D.W. Wilburn), Diane Taul, and Jo Tucker. 

 

 Judge Logsdon called the meeting to order. A motion was made by Tom Goff 

second by Elois Downs to accept the minutes of the previous meeting. Motion passed. 

 

 The following bills were presented to be paid. DPO’s  #2715-02, 16, 32a in the 

amount of $12,553.96.  Judge Miller made a motion to pay these bills second by Elois 

Downs. Motion passed. 

 

 Judge Logsdon asked about the lien that had been filed against the county. 

Shannon Fraley with D.W. Wilburn told the board that GeoCon the company that had 

filed the lien was asking for the retainage that was being held until the end of the project 

and that as soon as they received their retainage that GeoCon would be paid in full. Judge 

Logsdon also told the board that the insurance premium for the new building would be 

$20,098.00 annually. 

 

 Tim Graviss told the board that they had consulted with hydrologist Jo Tucker 

and introduced her. She told the group that in her opinion the water that was collecting in 

the elevator pit was ground water from the surrounding area. She believes that sealing the 

pit and cylinder should solve the problem. Shannon Fraley informed the board that D. W. 

Wilburn had contacted some companies that provide these services and he would 

investigate the matter and report back as to what measures needed to be taken.  

 

 After some discussion the date of October 27, 2009 was chosen to be the new date 

for the dedication of the facility. 

 

 Being no further business Judge Miller made a motion second by Elois Downs to 

adjourn. Motion passed. 

 

 


